

CAPITAL PROJECTS AND PLANNING IN MREF

IBM Maximo Real Estate and Facilities

System Details

Build Number

402158

Platform Version

9.1.3

Application Version

11.6




Table of Contents

Overview.....	2
<i>Project Setup</i>	3
Exercise 1. Capital Project Template Creation	3
<i>Funding Source</i>	7
Exercise 2. Funding Source Creation	7
<i>Program</i>	9
Exercise 3. Program Creation	9
<i>Funding Request</i>	13
Exercise 4. Funding Request Creation	13
<i>Approvals</i>	17
Exercise 5. Approving the Funding Request	17
<i>Capital Project</i>	21
Exercise 6. Creating a Capital Project	21
End.....	27

Overview

The **MREF Program and Project Management** process automates, streamlines, and oversees all activities related to capital project management. It enables users to manage every phase of a capital project—from initial setup through execution and final closeout.

Project management focuses on specific tasks necessary to achieve the goals of an individual capital project. These goals may include planning, budgeting, resource allocation, and project tracking.


Program management, on the other hand, operates at a higher level, overseeing multiple related capital projects. Programs ensure that individual project objectives align with the organization's broader business goals.

For example, if a university decides to replace the roofs on all its campus buildings, the overall reroofing initiative would be managed as a **program**, while the reroofing of each building would be treated as a separate **project**.

The program and project management process involves all personnel responsible for setting up, tracking, maintaining, or managing projects. It is designed to ensure that every project is completed efficiently and effectively.

The process typically follows these key steps:

1. **Program setup:** Establishes funding for the projects included within the program.
2. **Project setup:** Involves creating cost codes, templates, and initiating individual capital projects.
3. **Project planning:** Focuses on developing and reviewing designs, managing risks, defining roles, and setting budgets.
4. **Project procurement:** Covers bidding, standard contracts, requests for quotes, and purchase orders.
5. **Project execution:** Involves managing, authorizing, initiating, and completing project work. This stage includes handling requests for information, managing potential change orders, coordinating material deliveries, and monitoring progress and budgets.
6. **Project and program closeout:** Includes completing punch lists, checklists, and transferring any remaining funds.



Project Setup


It explains how to prepare MREF for creating and managing capital projects efficiently. This setup process involves defining project cost codes, approval workflows, budget templates, and project templates. By doing this, organizations ensure that every new project follows consistent standards and financial structures. Essentially, it's about building the foundation in MREF so that future capital projects can be created, tracked, and approved smoothly.

Exercise 1. Capital Project Template Creation


In this exercise we will see how a project template can be created and how it can be applied later in the project directly.

1. Open the Maximo Application Suite with your user id.
2. Log in with the shared credentials.


- Username- **bssmith**
- Password- **xxxxxxxx**




3. From the Navigation menu, launch the **Real Estate and Facilities** application.



4. Go to **Projects -> Project Set Up -> Project Templates -> Capital Project**.



5. Click on **Add** to create a new template.



6. Fill in all the general details to create the Charlotte Watson Centre First Floor Construction template (assumed), as shown in the attached screenshot.

- ID- **XX-CWC-1F-C** (Replace XX with your initials)
- Name- **Charlotte Watson Center First Floor Construction**

Capital Project Template: BS-CWC-1F-C - Charlotte Watson Center First Floor Construction

General | Calendar Details | Scope | Schedule | Budget | Contacts | Security | Notes & Documents | System | Workflow Instance | Associations | Audit Actions

(Required): Create a Project by entering general information about the project.

General

ID: BS-CWC-1F-C | Status: Template

Date: 10/01/2025

Name: Charlotte Watson Center First Floor Construction

Details

Project Type: Commercial | Project Classification: New Construction

Project Website: about:blank

Units

Currency: US Dollars

7. Navigate to **Schedule** Tab and fill the summary and click on **Create Draft**.

Capital Project Template: BS-CWC-1F-C - Charlotte Watson Center First Floor Construction

General | Calendar Details | Scope | **Schedule** | Budget | Contacts | Security | Notes & Documents | System | Workflow Instance | Associations | Audit Actions

(Optional): Provide general information concerning the project schedule, project tasks and assumptions.

Summary

Plan Start: 10/15/2025 | Plan End:

Time Zone: (GMT -5) Eastern Time (US, Canada) [US/Eastern] | Calculate Project From: Start

8. Click on **Add** under the Projects section. A list of available Task Templates will be displayed. Let's create each task template and observe how it reflects in the Project Gantt Schedule. Click on a Schedule Task Template to begin.

Project Tasks

Tasks

#	Type	ID	Task Name	Planned Start	Planned End	Actual Start	Actual End
1							

No data to display

Schedule Assumptions

File Edit View Insert Format Tools Table

Paragraph B I A [color] [background color] [font size] [bullet list] [numbered list] [link] [image]

0 words tiny

Refresh Add Remove

Contract Review Template
Inspection Task Template
Punchlist Task Template
Schedule Task Template
Submittal Task Template
Work Task Template

9. Enter the Task Name and Create Template -> Save & Close.

Schedule Task Template:

General Resources Procedures Dependencies Advanced Notes & Documents System Calendar Details Calendar Workflow Instance Reports Association

(Required): Use this tab to enter, review, or change basic information about the task.

General

ID 1 Status

Name Project Initiation Assignment Status

Description Initiation phase where an idea is evaluated, defined, and approved to move forward. The main goal is to decide whether the project should be done and to set the groundwork for planning and execution.

10. Similarly create Inspection Task Template for Structural Inspection.

Inspection Task Template: 1000000-Structural Inspection

General Resources Procedures Dependencies Advanced Notes & Documents System Calendar Details Calendar Workflow Instance Reports Association

(Required): Use this tab to enter, review, or change basic information about the task.

General

Task ID 2 Status Template

Task Name Structural Inspection Assignment Status

Description Check foundation, columns, beams, and load-bearing elements

Currency US Dollars

11. Similarly create a Punchlist Task Template for broken light fix.

Punchlist Task Template: 1000000-Replace Broken Light Fixture in Lobby

General Resources Procedures Dependencies Advanced Notes & Documents System Calendar Details Calendar Workflow Instance Associations Audit A

(Required): Use this tab to enter, review, or change basic information about the task.

General

Task ID 3 Status Template

Name Replace Broken Light Fixture in Lobby Assignment Status

Description The light fixture near the main entrance is broken and not functioning. Needs to be replaced with standard LED fixture per spec.

Task ReIssue Reason

12. Similarly create a Submittal Task Template for electrical drawings.

Submittal Task Template: 1000000-Review 1F Drawings for Electrical Panels

General Resources Procedures Dependencies Advanced Notes & Documents System Calendar Details Calendar Workflow Instance Reports Association

(Required): Use this tab to enter, review, or change basic information about the task.

General

Task ID 4 Status Template

Task Name Review 1F Drawings for Electrical Panels Assignment Status

Description Review drawings for electrical panels on the 1st Floor (1F) to ensure compliance with design specs and electrical code. Verify dimensions, load capacity, and panel placement.

Task ReIssue Reason

Currency US Dollars

13. Similarly create **Work Task Template** for HVAC-Corrective Maintenance.

Task Template: 1039934-Replace HVAC Filter in Rooftop Unit RTU-4

General Work Details Resources Procedures Dependencies Advanced Notes & Documents Labor and Materials System Calendar Details Calendar Work

(Required): Use this tab to enter, review, or change basic information about the task.

General

Task ID Revision 0 Status Template

Task Name Replace HVAC Filter in Rooftop Unit RTU-4 Assignment Status

Description Remove and replace air filter in rooftop HVAC unit RTU-4 as part of quarterly PM schedule. Ensure proper disposal and verify unit operation post-replacement.

Task Reissue Reason

Recurrence Pattern Type Currency US Dollars

Details

Task Type Corrective Task Priority High

Request Class Service Class Real Estate Services

14. Similarly create a **Contract Review Template**.

Contract Review Template: 1100000-Review Construction Contract for 1F

General Resources Dependencies Advanced Notes & Documents System Calendar Details Calendar Workflow Instance Associations Audit Actions

(Required): Use this tab to enter, review, or change basic information about the task.

General

Task ID 5 Status Template

Task Name Review Construction Contract for 1F Assignment Status

Description This task involves carefully examining the construction contract related to the 1st Floor (1F) portion of a building or project. The review ensures that all terms, conditions, scopes, and obligations related to the 1F construction work are clear, accurate, and acceptable before the contract is finalized or executed.

Task Reissue Reason

15. Finally Create a Project Handover Task reflecting the project completion.

Schedule Task Template: 1000001-Project Handover

General Resources Procedures Dependencies Advanced Notes & Documents System Calendar Details Calendar Workflow Instance Reports Association

(Required): Use this tab to enter, review, or change basic information about the task.

General

ID 6 Status Template

Name Project Handover Assignment Status

Description This task involves the formal process of transferring the completed construction work of the 1st Floor to the owner or facilities management team. The handover includes verification that all construction activities meet the project specifications and quality standards, completion of any remaining punchlist items, delivery of all required documentation, and training of facility staff.

Task Reissue Reason

16. Once all tasks have been created, navigate to the Gantt schedule and tasks list to review and confirm that all tasks are displayed as below.

Project Tasks Gantt

Zoom to months Show Baseline White Standard

#	Task Name	Planned Start	Planned End	Planned Duration	Type
1	Project Initiation	10/11/2025 13:53:24		0	Schedule Task Template
2	Structural Inspection	10/11/2025 14:03:28		0	Inspection Task Template
3	Replace Broken Light Fixtures	10/11/2025 14:11:26		0	Punchlist Task Template
4	Review 1F Drawings for EIR	10/11/2025 14:16:13		0	Submittal Task Template
5	Review Construction Contract	10/11/2025 14:23:27		0	Contract Review Task Template
6	Project Handover	10/11/2025 14:27:22		0	Schedule Task Template
1...	Replace HVAC Filter in Rooftop Unit RTU-4	10/11/2025 14:19:39		0	Work Task Template

Project Tasks

Refresh Add Remove

Tasks

#	Type	ID	Task Name	Planned Start	Planned End	Actual Start	Actual End
1	Schedule Task	1	Project Initiation	10/11/2025 13:53:24	10/11/2025 13:53:24		
	Work Task	1039934	Replace HVAC Filter in Roo...	10/11/2025 14:19:39	10/11/2025 14:19:39		
	Inspection Task	2	Structural Inspection	10/11/2025 14:03:28	10/11/2025 14:03:28		
	Punchlist Task	3	Replace Broken Light Fixt...	10/11/2025 14:11:26	10/11/2025 14:11:26		
	Submittal Task	4	Review 1F Drawings for EI...	10/11/2025 14:16:13	10/11/2025 14:16:13		
	Contract Review	5	Review Construction Contr...	10/11/2025 14:23:27	10/11/2025 14:23:27		
	Schedule Task	6	Project Handover	10/11/2025 14:27:22	10/11/2025 14:27:22		


17. **Save** the template.

Funding Source


Funding sources are financial resources used to support programs and projects, such as grants, bonds, government awards, donations, or internal funds. Each funding source record includes details like the funding organization, dates, and allocation amounts. Funding must often be identified and approved before a project begins, especially in regulated or non-profit environments. These sources ensure projects are properly financed and used as intended. If funding is in a different currency, it is converted to match the project's currency upon approval.

Exercise 2. Funding Source Creation

1. Login to Maximo Application Suite and Launch **Real Estate and Facilities**.
2. Go to **Projects -> Funding Sources**.



3. Expand **Related Links - Funding Sources -> Create a Funding Source**.



4. Fill the general details required for creating a funding source as per the screenshot and click on **Create Draft**.

- ID- **XX-CWC-FS** (Replace XX with your initials)
- Name- **Funding Source for CWC**

Projects / Funding Sources /

Create a Funding Source

(Required): Enter the Funding Source details.

General | Contacts | Notifications | Notes & Documents | System | Workflow Instance | Reports | Associations | Audit Actions

General

ID: BS-CWC-FS Status: Draft

Name: * Funding Source for CWC

Funding Source Type: Corporate ✕

Start Date: * 10/01/2025 ✕

End Date: * 12/31/2027 ✕

Internal Account? ☒

Currency: * US Dollars

Funding Source Details

Amount Authorized: \$1,500,000.00 US Dollars Funding Entity: GreenPoint ✕

Amount Approved: \$1,000,000.00 US Dollars Authorizing Organization: ✕

Funds Returned: \$0.00 US Dollars Responsible Organization: ✕

Description:

Internal Account

Cost Center: BS-NA004 Account Code: NA004

Accounting Start Date: 10/01/2025 ✕

Accounting End Date: 12/31/2027 ✕

After draft, fill **Funding Pending Approval** and Click on **Save -> Update Allocations -> Issue**.

Funding Pending Approval

3 total items

Fiscal Year	Original Fund	Committed To Programs	Committed To Projects	Available
2025	\$200,000.00 US Dollars		\$0.00	\$0.00
2026	\$400,000.00 US Dollars		\$0.00	\$0.00
2027	\$400,000.00 US Dollars		\$0.00	\$0.00
		\$0.00	\$0.00	\$0.00

5. Reopen the funding source and verify **Approved Funding** as below.

Approved Funding

Funding Source Items

Fiscal Year	Original Fund	Adjusted Amount	Total Funding	Committed To Parent Pr...	Committed To Parent Pr...	Total Committed	Total Available
2025	\$200,000.00	\$0.00	\$200,000.00	\$0.00	\$0.00	\$0.00	\$200,000.00
2026	\$400,000.00	\$0.00	\$400,000.00	\$0.00	\$0.00	\$0.00	\$400,000.00
2027	\$400,000.00	\$0.00	\$400,000.00	\$0.00	\$0.00	\$0.00	\$400,000.00
	\$1,000,000.00	\$0.00	\$1,000,000.00	\$0.00	\$0.00	\$0.00	\$1,000,000.00


1 - 3 of 3 items

Program


A **program** is used to manage and coordinate multiple related projects under a common objective. It provides centralized planning, oversight, and control. Programs allow for the consolidation of finances, where all project budgets roll up to the program level. They also maintain a master schedule to track key milestones across projects. This ensures alignment between projects and helps manage dependencies. Overall, programs enhance visibility and strategic management.

Exercise 3. Program Creation

1. Login to Maximo Application Suite and Launch **Real Estate and Facilities**.
2. Select **Projects** and go to **Programs**



3. Go to the **Related Links - Program > Programs and Funding Sources > Create a Program**.



4. Fill all the general details for the program and click **Create Draft**.

- ID- **XX-CWC-P** (Replace XX with your initials)
- Program Name- **Program for CWC Building**

Projects / Programs / Create a Program

General | Scope | Objectives | Schedule | Financials | Setup Parameters | Contacts | Notifications | Notes & Documents | System | Workflow Instance | Reports | Associations | Create Draft

(Required): Create a Program by entering general information about the program.

General

ID: BS-CWC-P | Status: |

Program Name: Program for CWC Building

Category: Program | Type: New Construction

Description: Program for CWC Building

Details

Start Date: 10/01/2025 | End Date: 12/31/2027 | Approved Date: |

Responsible Organization: GreenPoint

Customer Organization: |

Parent Program: |

5. If a warning appears prompting you to assign a Program Manager, navigate to the **Contacts** tab and add a person to fulfil this role. Follow the below sub-steps to add the program manager.

Attention!

Your administrator has set up required contacts for certain roles in Program records. The Program Manager role has a requirement of Requires At Least One. Please update the Contacts section to include a Program Manager.

- a) Click on **Program Manager**.

Contacts

Contacts and their Role

	Role	Person	Work Phone	Fax	Email	Primary Organization
☐	Program Manager					

Items per page: 20 | 1 - 1 of 1 items

- b) Click on **Find**.

General | System | Workflow Instance | Associations

(Required): Select the contact and their role.

Linked Record: | Linked Form: Program

Contact

Name: | ID: |

Primary Organization: |

Email: | Mobile: |

Work Phone: | Work Fax: |

Role

Role: Program Manager

Find | Clear

- c) Search for **Patti** and select **Patti Program** from the list and click on **OK**.

Contact Role: 1022334 - Program Manager-Program

General System Workflow Instance Associations

Items Selected: 1 Add Cancel

Name: Patti Clear Filters

	Name	Title	Primary Organization	Work Phone	Work Fax	eMail
	Patti	Contains	Contains	Contains	Contains	Contains
	Patti Executive	Project Executive				
	Patti Program	Program Manager	\Organizations\GreenPoint...	702-595-5838	702-593-6838	pprogram@IBMSmarterBuildings.com

d) The Program manager gets added. Click on **Save & Close**.

Contact Role: 1022334 - Patti Program-Program Manager-Program

General System Workflow Instance Associations

(Required): Select the contact and their role.

Linked Record Linked Form Program

Find Clear

✓ Contact

Name Patti Program ID 6048

Primary Organization \Organizations\GreenPoint\THINK Smarter Office/Financial/Real Estate/Construction & Planning

Email pprogram@IBMSmarterBuildings.com Mobile 702-535-4388

Work Phone 702-595-5838 Work Fax 702-593-6838

Find Clear

✓ Role

Role Program Manager

e) The Patti Program gets added to the Program. Click on **Create Draft**.

Projects / Programs / Create a Program

General Scope Objectives Schedule Financials Setup Parameters **Contacts** Notifications Notes & Documents System Workflow Instance Reports Associations Create Draft

(Optional): Maintain a list of Contacts and their roles for the Program.

Attention

Your administrator has set up required contacts for certain roles in Program records. The Program Manager role has a requirement of Requires At Least One. Please update the Contacts section to include a Program Manager.

Contacts and their Role

Add Person Remove

	Role	Person	Work Phone	Fax	Email	Primary Organization
	Program Manager	Patti Program	702-595-5838	702-593-6838	pprogram@IBMSmarterBu...	Construction & Planning

Items per page: 20 1 - 1 of 1 items

6. Navigate to **Financials** Tab to add Funding Source by following these below sub-steps:

a) Select Funding Type as **Capital** and click on **Add Funding**.

General Summary Scope Objectives Schedule **Financials** Setup Parameters Contacts Notifications Notes & Documents System

(Optional): Summary of the Budget and Commitments for the Program Funding.

Program Funding Summary

Show By: Fiscal Year

Restore Defaults Save Settings Apply Filters

Funding Type Capital

A. Total Program Budget (Sum of Funding Sources) \$0.00 US Dollars

B. Funds Allocated to Parent Sub-Programs \$0.00 US Dollars

C. Funds Allocated to Parent Projects \$0.00 US Dollars

D. Total Funds Allocated (B+C) \$0.00 US Dollars

E. Funds Available (A-D) \$0.00 US Dollars

F. Total Pending Funding Requests \$0.00 US Dollars

G. Total Available with Pending Funding Reques... \$0.00 US Dollars

Program Funding

Remove Add Funding Transfer Funds

Fiscal Year	Funding Source	Original Funds from Pro...	Transfer Amount	Total Program Funds	Total Funds Allocated	Total Funds Available
No data to display						

b) Click on **Import Funding Sources**.

Fund Allocations Action Form: 1000287

General System Workflow Instance Associations

(Optional): Action Form Details for Fund Allocations

Program Fund Allocations

Import Funding Sources Remove

Fiscal Year	Funding Source	Funding Source Available Amount	Commit to Program
No data to display			

- c) Search for your funding source created in the last exercise (XX-CWC-FS). Click on the checkbox and click on **OK**.

Fund Allocations Action Form: 1000288

General System Workflow Instance Associations

Items Selected: 1

ID: BS Clear Filters

ID	Name	Available
BS	Contains	
BS-CWC-FS	Funding Source for CWC	\$1,000,000.00

- d) Allocate the required money to the program from the funding source as required per year under **Commit to Program** -> Click on all checkboxes -> **Continue**.

Fund Allocations Action Form: 1000287

General System Workflow Instance Associations

(Optional): Action Form Details for Fund Allocations

Program Fund Allocations

Import Funding Sources Remove

Export 3 total found

Fiscal Year	Funding Source	Funding Source Available Amount	Commit to Program
2025	Funding Source for CWC	\$200,000.00	\$200,000.00 US Dollars
2026	Funding Source for CWC	\$400,000.00	\$400,000.00 US Dollars
2027	Funding Source for CWC	\$400,000.00	\$400,000.00 US Dollars

7. The Financials tab will look like below once funding gets added to the program.

Projects / Programs / Create a Program

General Summary Scope Objectives Schedule Financials Setup Parameters Contacts Notifications Notes & Documents System

(Optional): Summary of the Budget and Commitments for the Program Funding.

General

Funding Type: Capital

A. Total Program Budget (Sum of Funding Sources): \$0.00 US Dollars

B. Funds Allocated to Parent Sub-Programs: \$0.00 US Dollars

C. Funds Allocated to Parent Projects: \$0.00 US Dollars

D. Total Funds Allocated (B+C): \$0.00 US Dollars

E. Funds Available (A-D): \$0.00 US Dollars

F. Total Pending Funding Requests: \$0.00 US Dollars

G. Total Available with Pending Funding Requests: \$0.00 US Dollars

Program Funding Summary

Remove Add Funding Transfer Funds

Program Funding

Fiscal Year	Funding Source	Original Funds from Pro...	Transfer Amount	Total Program Funds	Total Funds Allocated	Total Funds Available
2025	Funding Source for CWC	\$200,000.00	\$0.00	\$200,000.00	\$0.00	\$200,000.00
2026	Funding Source for CWC	\$400,000.00	\$0.00	\$400,000.00	\$0.00	\$400,000.00
2027	Funding Source for CWC	\$400,000.00	\$0.00	\$400,000.00	\$0.00	\$400,000.00
		\$1,000,000.00	\$0.00	\$1,000,000.00	\$0.00	\$1,000,000.00


8. Click on **Issue**.

Funding Request


A **Funding Request** is a formal request object used to initiate the process of securing financial resources needed to create one or more programs, capital projects, or facilities projects. It serves as the starting point for project funding by outlining the required budget and justification for the request.

Exercise 4. Creating a Funding Request

1. Login to Maximo Application Suite and Launch **Real Estate and Facilities**.
2. Select **Projects -> Funding Requests**.



3. Go to the **Related Links - Program > Programs and Funding Sources > Create a Funding Request**.



4. Fill the General details for the funding request and **Create Draft**.

- Name- **XX_Funding Request for CWC First Floor Construction**
- Select **Charlotte Watson Center** Building details
- Attach Program as created in the last exercise
- Proposed Start Date > Program Start Date
- Proposed End Date < Program End Date
- Manual Cost

Projects / Funding Requests / Create a Funding Request

General Funding Evaluation Contacts Notifications Notes & Documents System Workflow Instance Associations Audit Actions Create Draft Submit

(Instruction): To submit a Funding Request, complete the form below then click Submit.

Request is for: ☒ Me ☐ Someone Else Request For: ☐ Program Funding ☒ Project or Operational Funding Request Type: ☒ Environmental

Name:

Request Details

Building: Floor: Room: Organization:

Service Request

Items Selected: 1

Name	Description
☒ Capital Project Request	Capital Project Request
☐ Facilities Project Request	Facilities Project Request

Details

Program Requested For:

Proposed Start Date: Program Start Date:

Proposed End Date: Program End Date:

Responsible Organization:

Customer Organization:

Describe Your Request

Line Item Cost Estimate

Estimate: US Dollars

Additional Costs

Estimated Cost and Rating Summary

Item	Amount	Unit	Objective Rating Score	Risk Rating Score
A. Total (Manual Cost)	\$200,000.00	US Dollars	0	0
B. Total (Cost of Opportunities)	\$0.00	US Dollars		
C. Total (Line Item Cost Estimate)	\$0.00	US Dollars		
D. Total (Additional Cost)	\$0.00	US Dollars		
E. Total Request Cost (A+B+C+D)	\$200,000.00	US Dollars		

5. Navigate to **Funding** Tab and Request Funding for the Project by clicking on **Add Funding** and Import the Funding Source and click **Continue**.

a) Select Funding Type – Capital and click on Add Funding.

Projects / Funding Requests / Create a Funding Request

General Funding Evaluation Contacts Notifications Notes & Documents System Workflow Instance Submit Save Save & Close More

(Optional): Add Funding to the Funding Request.

General

Funding Type:

Requested Project Funding

Add Funding Remove

ID	Fiscal Year	Funding Source	Requested Fund	Status
No data to display				

b) Click on **Import Funding Sources**.

Fund Allocations Action Form: 1000290

General System Workflow Instance Associations

(Optional): Action Form Details for Fund Allocations

Project Fund Allocations

Import Funding Sources Remove

Fiscal Year	Funding Source	Funding Source Available Amount	Committed to Project
No data to display			.00

c) Fill the Requested Fund -> Select the checkboxes and click on **Continue**.

Fund Allocations Action Form: 1000292

General System Workflow Instance Associations

(Optional): Action Form Details for Fund Allocations

Project Fund Allocations

Import Funding Sources Remove

Fiscal Year	Funding Source	Funding Source Available Amount	Committed to Project
☒ 2025	Funding Source for CWC	\$200,000.00	\$10,000.00 US Dollars
☒ 2026	Funding Source for CWC	\$400,000.00	\$100,000.00 US Dollars
☒ 2027	Funding Source for CWC	\$400,000.00	\$10,000.00 US Dollars
			\$0.00

6. **Submit** the Funding Request.

7. Open the Funding Request again and check the status.

Projects / Funding Requests

Reminders - Funding Requests

Notices

Funding Requests

Related Links - Funding Requests

Document Manager

Programs and Funding Sources

Create a Program

Create a Funding Source

View Funding Sources

Create a Funding Request

Projects

Create a Facilities Project

Create a Capital Project

My Facilities Projects

All Facilities Projects

My Capital Projects

All Capital Projects

Funding Requests

ID	Name	Request Type	Request Classification	Program	Cost
☒ 1000042	BS_Funding Request for ...	Environmental	Capital Project Request	Program for CWC Building	\$200,000.00
☐ 1000041	Charlotte Eagle Center - S...	Environmental	Capital Project Request	Advanced Sustainability R...	\$800,000.00
☐ 1000040	Charlotte Eagle Center Ele...	Non-Environmental	Capital Project Request	Charlotte Campus Renova...	\$410,000.00
☐ 1000035	Faraday Building Plumbing...	Non-Environmental	Capital Project Request	Southeast	\$451,920.00
☐ 1000019	GAP - New Water Cooling ...	Environmental	Facilities Project Request	Greenpoint 5 Year Capital ...	\$3,500.00
☐ 1000008	GAP Store - Permit Request	Non-Environmental	Capital Project Request	Gunter Air Force Base	\$45,000.00
☐ 1000021	HVAC Replacement	Non-Environmental	Capital Project Request	Greenpoint 5 Year Capital ...	\$28,445.02
☐ 1000006	HVAC System replacement	Environmental	Capital Project Request	LEED Certification Program	\$0.00
☐ 1000018	New Oven for Store	Non-Environmental	Facilities Project Request	Space Optimization Program	\$1,585.00
☐ 1000022	Second floor needs to be r...	Non-Environmental	Facilities Project Request		\$0.00
☐ 1000023	Sub Program Emission Pr...	Non-Environmental	Capital Project Request	CEE - Emissions Reductio...	\$50,000.00

Items per page: 50 1 - 11 of 11 items 1 of 1 pages

Analyze Funding Requests

Funding Analysis:

Funding Requests System Workflow Instance Associations

(Required): Compare Funding Requests.

8. The status shows **Review in Progress** which means it need further approval.

Funding Request: 1000042

General Funding Evaluation Contacts Notifications Notes & Documents System Workflow Instance Associations Audit Actions

(Instruction): To submit a Funding Request, complete the form below then click Submit.

General

Request ID 1000042 Request Date 10/26/2025 Status Review in Progress

Request is for ☒ Me ☐ Someone Else Request For ☒ Program Funding ☐ Project or Operational Funding Request Type ☒ Environmental

Name BS_Funding Request for CWC First Floor Construction

Requested For

Name bsmith bsmith Work Phone Email briansmith@ibm.com

Requested By

Name bsmith bsmith Work Phone Email briansmith@ibm.com

Request Details

Building Charlotte Watson Center Floor 01 - First Floor Room 01-A020 Organization GreenPoint Funding Requested Capital Project Request

9. To see the approver name go to **Notifications** Tab.

Funding Request: 1000042

General

Funding

Evaluation

Contacts

Notifications

Notes & Documents

System

Workflow Instance

Associations

Audit Actions

(Optional): Review Approval Routing and Status Changes Notification.

Manual Approvers (In Addition to Approval Requirements)

Approval Associated to Current Record

#	Person	Role	Use Roles From	Review Type
---	--------	------	----------------	-------------

Items per page: 10 1 - 1 of 1 items 1 of 1 pages

Approval Reviews

Approval Associated to Current Record

#	Approval Status	Person	Review Status	Sent	Completed	Comment	Resolved Review Type
1	Review In Progress	1	Patti Program	Pending	10/26/2025 11:47:33		Approval Rule

Items per page: 10 1 - 1 of 1 items 1 of 1 pages

Status Change Notification

Notification Status and Recipients

#	On Status	Person	Role	Sent
---	-----------	--------	------	------

No data to display



Note: The Patti Program name appears in the funding request because we assigned Patti as the Program Manager when creating the program in the previous exercise.

Since the funding request is being submitted under the same program, it will require further approval from the Program Manager before it can be converted into a project.

Approvals

After the submission of programs and funding requests, the Program Manager receives a notification on their dashboard. They are responsible for reviewing the submitted items and taking the necessary actions, such as approving, querying, or rejecting them.

Exercise 5. Approve the Funding Request


1. Login to Maximo Application Suite with Program Manager credentials and Launch **Real Estate and Facilities**.

- Username- **pprogram**
- Password- **xxxxxxxxxx**



Note: If the user doesn't exist, then create this user with id: **pprogram** and name: **Patti Program** following the steps of exercise 1 in Portfolio Management.

2. Go to the Program Manager dashboard and check the Reminders section to view the pending approval requests for both the program and the funding request.



3. Click on **Action Items** to view the request details along with any associated notifications.

The screenshot shows the 'Action Items' page. It contains a table with the following data:

Action	Record Name	Type	Due	Status	From
☐ Required Review	Inspection Request-1000042-1065766	Approval	10/26/2025 11:47 UTC	ACCEPTED	bssmith, bssmith - 1002552

Below the table, there is a 'Notifications' section with one notification:

Date	Subject
10/26/2025 11:47 UTC	TRIRIGA Action Item - Required Review (Inspection Request-1000042-1065766)

4. Based on the review the program manager can **Approve, Escalate, Reassign, Request Clarification or Return** the request.

Approval: Inspection Request-1000042-1065766

General Advanced System Calendar Workflow Instance Associations Audit Actions

(Required): To setup up an approval, select the approval options and rules. During approval the status of each reviewer can be seen in the routing list.

Linked To

Linked Record 1000042

Linked Business Object Inspection Request

Linked Form Funding Request

Approval Details

Submitted By bssmith bssmith

Approval Status Review In Progress

Currently Assigned To Pati Program

Reviewer List

Routing List

#	Person	Review Status	Sent	Completed	Comment	Resolved Review Type
1	Pati Program	Pending	10/26/2025 11:47 UTC			Approval Rule

Items per page: 15 1 - 1 of 1 items 1 of 1 pages

5. Click on **Approve -> Enter the Comments -> Continue.**

Approval: Inspection Request-1000042-1065766

General Advanced System Calendar Workflow Instance Associations Audit Actions Approve Escalate Reassign Request Clarification More

Approve:

(Required): Click Continue to proceed or Close this form to return to the record.

Attention!

Please enter a comment and click Continue to Approve the 1000042 (Inspection Request) record.

Comments

Review Comment

The request is approved.

Continue

6. Once the request is approved, **refresh** the Action Items. You will no longer see any pending approval requests related to this exercise.

Home /

Action Items

^ Action Items

Action	Record Name	Type	Due	Status	From
☐ Required Review	Inspection Request-1000042-1065766	Approval	10/26/2025 11:47 UTC	ACCEPTED	bssmith, bssmith - 1002552

7. Logout and login with your credentials. (Ensure to clear browser history & cache)

- Username- **bssmith**
- Password- **xxxxxxxxx**

8. You will see 1 action items under Reminders.

Home

^ Reminders

1 - Action Items

2 - Notifications

9. Click on **Action Items** to see the action required for the funding request. One response is needed from the user for the funding request. Click on **Please Respond**.

Home / Action Items

^ Action Items

Action	Record Name	Type	Due	Status	From
☐ Please Respond	1000042	Inspection Request	10/26/2025 13:04:31	ACCEPTED	pprogram, pprogram - 6048

^ Notifications

Date	Subject
☐ 10/26/2025 13:04:32	TRIRIGA Action Item - Please Respond (1000042)
☐ 10/26/2025 13:04:26	1000042 has been approved.

10. Review the request and click on **Respond**.

Funding Request: 1000042

General Funding Evaluation Contacts Notifications Notes & Documents System Workflow Instance Associations Audit Actions

(Instruction): To submit a Funding Request, complete the form below then click Submit.

General

Request ID: 1000042 Request Date: 10/26/2025 Status: Routing In Progress

Request is for: ☒ Me ☐ Someone Else Request For: ☐ Program Funding ☒ Project or Operational Funding Request Type: ☒ Environmental

Name: BS_Funding Request for CWC First Floor Construction

Requested For

Name: bsmith bsmith Work Phone: Email: briansmith@ibm.com

Requested By

Name: bsmith bsmith Work Phone: Email: briansmith@ibm.com

Request Details

Building: Charlotte Watson Center Floor: 01 - First Floor Room: 01-A020 Organization: GreenPoint Funding Requested: Capital Project Request

Details

Program Requested For: Program for CWC Building Proposed Start Date: 12/01/2025 Program Start Date: 10/01/2025 Proposed End Date: 12/31/2026 Program End Date: 12/31/2027

- 11 . Enter the response in comments and click on **Send**.

Response Log: General System Workflow Instance Associations

(Required): Enter the response details as required.

Response By

First Name: bsmith Last Name: bsmith Organization: Date: 10/26/2025 13:16:53

Response


File Edit View Insert Format Tools Table

Paragraph B I A [color] [background color] [font size] [bulleted list] [numbered list] [link] [unlink]


Thanks for approving.]

3 words tiny


12. Navigate to **Projects -> Programs**.




13. Expand **Related Links-Programs -> Programs and Funding Sources-> View Programs**.



14. Search your Program (XX-CWC-P).



15. You will see the funding request gets added to the program. Now we will create a capital project for this request.




Capital Project


Creating a capital project involves setting up and managing key elements of a project such as its scope, schedule, budget, tasks, and assigned roles. This process helps organize all aspects necessary for successful project execution. For instance, you can establish a project team and assign specific responsibilities to each member. Additionally, you can control security access to ensure that team members have the appropriate permissions to view or edit project information. Overall, creating a capital project provides a structured framework for effective planning and management.

Exercise 5. Creating a Capital Project

1. Login to Maximo Application Suite and Launch **Real Estate and Facilities**.
2. Select **Projects -> Capital**.



3. Go to the **Related Links - Program > Projects > Create a Capital Project**.



4. Fill the general details of the project related to the funding request for CWC first floor construction.
 - ID: **XX-CWC-1F-C-CP** (Replace XX with your initials)
 - Name: **Capital Project for Charlotte Watson Center First Floor Construction**

Projects / Capital / [Select Project](#)

Create a Capital Project

General Scope Schedule Budget Procurement Cash Flow Contacts Closeout Security Notifications Notes & Docs [Create Draft](#)

(Required): Create a Project by entering general information about the project.

General

ID: BS-CWC-1F-C-CP Status:
 Date: 10/27/2025
 Name: Capital Project for Charlotte Watson Center First Floor Construction
 Project Phase: Construction

Details

Project Type: Commercial Project Classification: New Construction
 Project Website: about:blank
 Accounting Cost Center:
 Currency: US Dollars

Environmental

Environmental Project? ☒ Carbon Emission Reduction: 1000 US Tons CO2

Project Address

Address: 555 South College Street
 Zip/Postal Code: 28078
 City: Charlotte
 State/Province: North Carolina
 Country: United States

Client

Primary Location [Find](#) [Clear](#)
 Location Path: Locations\Demo Offices\North America\Charlotte Watson Center

Site Address

Address: 555 South College Street
 Zip/Postal Code: 28078
 City: Charlotte
 State/Province: North Carolina
 Country: United States

Primary Location Graphic

No Graphic Available

5. Navigate to **Schedule** tab and assign the start and end dates for the project and click on Create Draft.

Projects / Capital / [Select Project](#)

Create a Capital Project

General Scope **Schedule** Budget Procurement Cash Flow Contacts [Activate](#) [Calculate](#) [Save](#) [Save & Close](#) [More](#)

(Optional): Provide general information concerning the project schedule, project tasks and assumptions.

Summary [Import From MS Project](#) [Export To MS Project](#)

Plan Start: 10/01/2025 Plan End: 12/31/2027
 Actual Start: Actual End:
 Calculated Start: Calculated End:
 Time Zone: (GMT -5) Eastern Time (US, Canada) [US/Eastern]
 Calculate Project From: Start

Project Tasks Gantt

6. Now we will add tasks to the project. We will utilize the project template which we created in exercise 1. Click on **More -> Apply Template**.

Projects / Capital / Select Project

Create a Capital Project

(Optional): Provide general information concerning the project schedule, project tasks and assumptions.

General Scope **Schedule** Budget Procurement Cash Flow Contacts

Activate Calculate Save Save & Close More

Import From MS Project Apply Template Copy Delete

Summary

Plan Start 10/01/2025 Plan End 12/31/2027

Actual Start Actual End

Calculated Start Calculated End

Time Zone (GMT -5) Eastern Time (US, Canada) [US/Eastern]

Calculate Project From Start

Project Tasks Gantt

7. Search the template you created. Select it and click on **Continue**.

Capital Project Template PopUp: Continue

General System Workflow Instance Associations

(Optional): Select the Capital Project Template to be applied.

Override Template Proj... ☐

Capital Project Templates

Items Selected: 1 Cancel

ID: BS Clear Filters

ID	Name
BS	Contains
BS-CWC-1F-C	Charlotte Watson Center First Floor Construction

Items per page: 20 1 - 1 of 1 items 1 of 1 pages

8. All the tasks get imported and start reflecting in the project Gantt and project tasks list.

9. Rearrange the task sequence and adjust the planned start date and planned end date accordingly from the Gantt schedule.

10. To create dependencies between the tasks, resource assignment, progress, budget, etc. Open a task under the Project Tasks list.

Project Tasks									
Critical Path Tasks Task Hierarchy Dependencies									
Project Tasks Refresh Add Find Remove Assign Task by Role Baseline									
All Tasks Apply Filters									
	#	Type	ID	Task Name	Planned Start	Planned End	Percent Complete	Actual Cost	Status
		Contains	Contains	Contains	Equals	Equals	More Than or Equals		
☐	1	Schedule Task	147803286	Project Initiation	10/20/2025 13:53:00	11/30/2025 13:53:00	0 percent	EUR.00	Draft
☐	2	Inspection Task	147803284	Structural Inspection	12/01/2025 14:03:00	03/31/2026 14:03:00	0 percent	EUR.00	Draft
☐	3	Punchlist Task	147803283	Replace Broken Light Fix...	04/01/2026 08:41:00	04/30/2026 14:11:00	0 percent	EUR.00	Draft
☐	4	Submittal Task	147803270	Review 1F Drawings for EL...	05/01/2026 14:16:00	07/31/2026 14:16:00	0 percent	EUR.00	Draft
☐	5	Work Task	147803285	Replace HVAC Filter in Ro...	08/01/2026 14:19:00	08/31/2026 03:19:00	0 percent	EUR.00	Draft
☐	6	Contract Review	147803288	Review Construction Contr...	11/01/2026 14:23:00	12/31/2027 14:23:00	0 percent	EUR.00	Draft
☐	7	Schedule Task	147803287	Project Handover	01/01/2027 14:27:00	12/31/2027 14:27:00	0 percent	EUR.00	Draft
								EUR.00	

10. Assign the resource from the person list (assign to any person/technician), enter the planned cost, actual working days. **Click on Save -> Baseline -> Activate.**

Responsible Person Find Clear

Name demo1 demo1

Email demouser@ibm.com Work Phone

Responsible Role

Baseline

Baseline Start 10/12/2025 13:53:24 Baseline End 10/12/2025 13:53:24

Baseline Duration 0

A. Baseline Working Days 0 B. Baseline Working Hours 0 Total Baseline Working Hours (A+B) 0

Baseline Cost EUR.00 Euro

Planned

Planned Start 10/20/2025 13:53:00 Planned End 11/30/2025 13:53:00

Planned Duration 0

C. Planned Working Days 41 D. Planned Working Hours 0 Total Planned Working Hours (C+D) 984 hours

Planned Cost EUR10,000.00 Euro Estimated ☐

Constraint Type** As Soon As Possible Constraint Date/Time**

**These fields are used in conjunction with Gantt scheduling only.

Actual

Actual Start 10/20/2025 13:53:00 Actual End

Actual Duration 0

E. Actual Working Days 30 F. Actual Working Hours 0 Total Actual Working Hours (E+F) 720 hours

Actual Percent Complete 73.1707 percent Actual Cost EUR.00 Euro

Accepted Date/Time On Site Date/Time

10. Open the next task **Structural Inspection**, and fill in the details as described in the previous step. Click **Save**. Then, go to the **Dependencies** tab, click on **Find Tasks**, select the previous task (Project Initiation), and click **OK**.

Inspection Task: 1000001-Structural Inspection ☆ 🖨 🔍

General Resources Procedures **Dependencies** Advanced Notifications Notes & Documents System Calendar Details Calendar Workflo

(Optional): Use this tab to enter, review, or change dependency information about the selected task. Dependencies are most often set within a Gantt Chart.


Dependencies

Export 1 total found

Type	Predecessor Task ID	Predecessor Task Name	Planned Duration	Planned Start	Planned End	Dependency Relationship
☐ 🔍 Schedule Task	147803286	Project Initiation	0	10/20/2025 13:53:00	11/30/2025 13:53:00	Finish-to-Start

Select Dependency Relationship as **Finish-to-Start** and click on **Save**.

11. Repeat the same steps for the remaining tasks. Once all tasks are completed with the required details, the Gantt schedule will appear as shown below.



12. **Save** the Project and Go to **Budget** Tab and Allocate the Funding by clicking on **Add Funding Sources** -> **Import Funding Sources** -> Select the funding source you created -> Allocating the yearly amount. (We have already done this in previous exercises)

Items Selected: 1

ID: BS x Clear Filters

☒	ID	Name
☒	BS	Contains
☒	BS-CWC-FS1	Copy of Funding Source for CWC

Fund Allocations Action Form: 1000296

General System Workflow Instance Associations

(Optional): Action Form Details for Fund Allocations

Project Fund Allocations [Import Funding Sources](#) [Remove](#)

☒	☒	Fiscal Year	Funding Source	Funding Source Available Amount	Committed to Project
☒	☒	2025	Copy of Funding Source for CWC	\$200,000.00	\$100,000.00 US Dollars
☒	☒	2026	Copy of Funding Source for CWC	\$400,000.00	\$300,000.00 US Dollars
☒	☒	2027	Copy of Funding Source for CWC	\$400,000.00	\$300,000.00 US Dollars
					\$0.00

Fund Allocations

Project Funding [Add Funding Allocations](#) [Transfer Funds](#)

☐	Fiscal Year	Funding Source	Original Committed to P...	Transfer Amount	Total Project Funds
☐	2025	Copy of Funding Source fo...	\$100,000.00	\$0.00	\$100,000.00
☐	2026	Copy of Funding Source fo...	\$300,000.00	\$0.00	\$300,000.00
☐	2027	Copy of Funding Source fo...	\$300,000.00	\$0.00	\$300,000.00
			\$700,000.00	\$0.00	\$700,000.00



Note: You might not be able to view your funding source that you created in the list because we have already used all the funds and there is no available funds to allocate to this project. In such case select any funding source from the list or create a new funding source.

13. Now add the Project Fund by clicking on **Add**.

Project Budget

[Add](#)

☐	ID	Type	Date	Name	Amount	Status
No data to display						

[Project Budget Change](#) [Project Budget Forecast](#) [Project Budget Transfer](#) [Project Original Budget](#)

14. Click on **Project Original Budget** from the list and fill the General Details and add Items by clicking on **Find** based on the Cost Codes.

- ID: **XX-CWC-OB** (Replace XX with your initials)
- Name: **CWC Original Budget for first floor Construction**

Project Original Budget:

General Spend Plan Notifications Notes & Documents System Workflow Instance Associations Audit Actions

(Required): Create an Project Original Budget by selecting budget codes and entering the desired amounts. This process can be done through several Project Original Budget documents to facilitate documentation and tracking. Select the Notifications tab to enter approval and distribution information for this document.

General

ID BS-CWC-08 Revision 0 Status

Date 10/27/2025

Name CWC Original Budget for first floor Construction

Currency US Dollars

Items

Name	Cost Code ID	Budget Total	Labor Quantity	Labor Rate	Labor Total	Material Quantity	Material Rate	Material Total	Other Cost
No data to display									
Labor Total		\$0.00	US Dollars		Material Total		\$0.00	US Dollars	
Other Cost Total		\$0.00	US Dollars		Total Budget Cost		\$0.00	US Dollars	

Items

Cost Code ID	Name	Budget Total	Cost
Contains	Contains		
1000646-10-00-10	KA (Pre-construction)	\$50,000.00	\$50,000.00 US Dollars
1000646-10-01-10	KA (Site & Building)	\$250,000.00	\$250,000.00 US Dollars
1000646-10-02-10	SAC Budget	\$25,000.00	\$25,000.00 US Dollars
1000646-15-20-56-00	Hazardous Abatement	\$25,000.00	\$25,000.00 US Dollars
1000646-15-30-71-01	Construction - Move costs	\$50,000.00	\$50,000.00 US Dollars
1000646-60-80-01	Unallocated Project Contingency	\$25,000.00	\$25,000.00 US Dollars
		\$375,000.00	
Labor Total		\$0.00	US Dollars
Material Total		\$0.00	US Dollars
Other Cost Total		\$375,000.00	US Dollars
Total Budget Cost		\$375,000.00	US Dollars

(Items can vary)

15. Similarly add Project Budget Change, Project Budget Forecast and Project Budget Transfer and save the project.

16. (Optional) Navigate to **Procurements** tab -> **Contracts and Purchase Orders** -> **Add** -> **Standard Contract**.

Capital Project: BS-CWC-1F-C-CP-Capital Project for Charlotte Watson Center First Floor Construction

General Scope Schedule Budget Procurement Cash Flow Contacts Closeout Security Notifications Notes & Documents System Calendar Details

Proposals Add

Purchase Requisition Add

Contracts and Purchase Orders Add

Contracts

ID	Type	Name	Date	Status
No data to display				

Billing Add

Purchase Order [?] Standard Contract [?] Standard Contract Change Order [?]

18. (Optional) Similarly add values and complete the billing.

Contracts and Purchase Orders

Contracts

ID	Type	Name	Date	Status
1000036	Standard Contract	Electrical Wiring Contract	04/23/2025	Completed

Items per page: 10 1 - 1 of 1 items

Billing

Billing and Payment

ID	Type	Date	Name	Status
1000054	Contract Invoice	04/23/2025	Invoice for Electrical Wi...	Completed

17. Once budgeting, forecasting, procurements, and billing are completed, the Budget Summary will be populated.

BUDGET			INCURRED		
a. Original Budget	\$2,750,000.00	US Dollars	k. Invoice Amount	\$50,000.00	US Dollars
b. Budget Transfers	\$-250,000.00	US Dollars	l. Discount	\$0.00	US Dollars
c. Budget Changes	\$1,000,000.00	US Dollars	m. Actual (k+l)	\$50,000.00	US Dollars
d. Budget Current (a+b+c)	\$3,500,000.00	US Dollars	n. Paid	\$0.00	US Dollars
e. Pending Prime Contract Change...	\$0.00	US Dollars			
COMMITMENTS			FORECAST		
f. Original Commitment	\$50,000.00	US Dollars	o. Potential Change Orders	\$0.00	US Dollars
g. Change Orders	\$0.00	US Dollars	p. Forecast To Complete	\$3,500,000.00	US Dollars
h. Current Commitment (f+g)	\$50,000.00	US Dollars	q. Forecast Final (h+o+p)	\$3,550,000.00	US Dollars
i. Pending Commitment...	\$0.00	US Dollars	r. Budget Variance (%) ((m-d)/d)	-0.9857	
j. Uncommitted Cost (d-h-i)	\$3,450,000.00	US Dollars			
Last Update	04/16/2025		Updated By		
Total Funding Amount	\$3,500,000.00	US Dollars			

(Budget value can vary in the image)

18. Click on **Calculate** -> **Activate** the Project.

-----END-----

References:

https://www.ibm.com/docs/en/SSFCZ3_11.6/pdf/pdf_tri_pgm_proj_mng.pdf